

	ACTIVITIES	ASSIGNEE	EH	START	DUE	STATUS	%
	Kickoff:		8h	11/Apr	14/Apr		0%
1	✔ Kickoff Reunion	LB, RR, LS, LD, L...	4h	11/Apr	11/Apr	Not started	0%
2	✔ Reunión del Analista	Renato Ramos	4h	14/Apr	14/Apr	Not started	0%
	Diseño:		191h	15/Apr	04/Jun		0%
4	✔ Reunion inicial de diseño	LN, LB, LD	3h	15/Apr	15/Apr	Not started	0%
5	✔ Diseño solucion Inventario	Luis Nuñez	80h	16/Apr	30/Apr	Not started	0%
6	✔ Diseño Solucion de Organiz...	Luis Diseñador 2	25h	16/Apr	21/Apr	Not started	0%
7	✔ Reunion control de diseño	LB, LD, LN, LS	3h	22/May	22/May	Not started	0%
8	✔ Diseño Solucion Base de Da...	Luis Diseñador 2	60h	23/May	04/Jun	Not started	0%
9	✔ Diseño Solucion Feedback	Luis Nuñez	20h	23/May	27/May	Not started	0%
	Desarrollo:		351h	01/May	26/Jun		0%
11	✔ Reunion inicial de Desarrollo	LB, RD, RD	3h	01/May	01/May	Not started	0%
12	✔ Desarrollo solucion Inventa...	Renato Desarrol...	110h	02/May	21/May	Not started	0%
13	✔ Desarrollo solucion de Orga...	Renato Desarrol...	65h	02/May	15/May	Not started	0%
14	✔ Reunion control de Desarrol...	LB, RD, RD	3h	22/May	22/May	Not started	0%
15	✔ Desarrollo Solucion Feedback	Renato Desarrol...	40h	30/May	06/Jun	Not started	0%
16	✔ Desarrollo Solucion Base d...	Renato Desarrol...	130h	04/Jun	26/Jun	Not started	0%
	Pruebas QA:		120h	16/May	03/Jul		0%
	✔ Solucion de Organizacion	Luis Tester	30h	16/May	22/May	Not started	0%
	✔ Solucion Inventario	Luis Tester	30h	22/May	28/May	Not started	0%
	✔ Solucion Feedback	Luis Tester	30h	09/Jun	13/Jun	Not started	0%
	✔ Solucion Base de Datos	Luis Tester	30h	27/Jun	03/Jul	Not started	0%
	Despliegue/Lanzamiento:		13h	04/Jul	07/Jul		0%
47	✔ Reunion de Lanzamiento	LS, LB, RR	8h	04/Jul	04/Jul	Not started	0%
	✔ Fecha de salida	LB, LS, LD, LN, L...	5h	07/Jul	07/Jul	Not started	0%
49	✔ Celebracion	LB, LS, LN, LD, L...	5h	07/Jul	07/Jul	Not started	0%

